CURRENT WORKS ADVICE

Monday 08 September — Friday 12 September 2008

OPERATIONS SECTION

Project: Footpath Construction
Description of Works: Footpath construction works along Gardens Road, The Gardens.
Commencement: 25 August 2008 Completion: 10 September 2008

Project: Road Works on Edwards Street
Description of Works: Basic Road Works on Edwards Street.
Commencement: To Begin 1 September 2008 Completion: TBA

DESIGN, CONSTRUCTION (ACU) AND DEVELOPMENT SECTION

SUBDIVISION & DEVELOPMENT & PRIVATE WORKS
Preliminary Planning Stage

Project: Berrimah Farm.

Developer: Government

Submission Description: Preliminary proposal to release land and develop approx 700
residential sites at the approx 220ha Berrimah Experimental Farm site.

Status: Apart from the initial release by the Chief Minister in Oct 2007, nothing has
transpired until recent enquiries by consultants appointed by the Minister to undertake
initial investigations into the feasibility of such a project. Council staff have prepared an
information report to Council. This provides a soundly based strategic and urban planning
viewpoint as to the merits of the proposal. Staff have prepared information a letter for the
Mayor to send to the Minister expressing views on the proposal and consultation issues.
Commencement: Late July 2008 Completion: Aug 2008.

Project: Muirhead.

Developer: Defence Housing

Description: Preliminary proposal to release land and develop approx 900 residential
sites at Lee Point Road, Lee Point.

Status: Ongoing planning investigating the feasibility and master planning of the project.
Council staff will provide an information report to Council on request.

Commencement: Late Jan 200 Completion: Sep 2008.




Planning Stage

Project: Phase 2 Lyons, Stages 9 to 12.

Developer: Lyons Development Corporation

Submission Description: Proposal to amend layout, creation of Pedestrian Link from Lee
Point Road, decrease in number of Multi Dwelling units, increase in numbers of Single
Dwelling units and alterations to Park and Road in Stage 10.

Status: Developer submission to DCA. Response by DCC staff to DCA and Report to
Council adopted.

Commencement: Late July 2008 Completion: Aug 2008.

Project: Phase 2 Lyons, Stages 9 to 12.

Stages 9to 12.

Developer: Lyons Development Corporation

Submission Description: Proposal to reduce building set backs etc.

Status: Developer submission to DCA. Response by DCC staff to DCA and Report to
Council Planning Committee.

Commencement: Late July 2008 Completion: Aug 2008.

Design Stage

Project: Lyons Stage 9.

Developer: Lyons Development Corporation

Description of Works: Subdivision Civil works

Status: Design plans approved.

Commencement: July 2008 Completion: Sep 2008.

Project: Lyons Stage 10.

Developer: Lyons Development Corporation

Description of Works: Subdivision Civil works

Status: Design plans for submitted for comment.

Commencement: July 2008 Completion: Sep 2008.

Project: Lyons Stage 9 &10.

Developer: Lyons Development Corporation

Description of Works: Subdivision Civil works — Outfall Drainage through Hospital.
Status: Design plans for submitted for comment. Request by developer to take over drain
for future care and maintenance. Report to Council currently.

Commencement: July 2008 Completion: Sep 2008.

Project: Lots 1557 & 1558 Farrell Crescent Industrial Subdivision.

Description of Works: Subdivision proposal to create 9 industrial lots.

Status: Development Permit has issued. Preliminary design plans forwarded to Council for
comment. Internal and drainage outfall issues resolved. Preliminary Site works being
carried out.

Commencement: July 2008 Completion: Nov 2008

Construction Stage

Project: Lot 4747 Meigs Crescent.
Description of Works: Subdivision proposal to create 2 residential lots (battleaxe).
Subdivision works. Roads, drains and other service infrastructure.



Status: Construction 90% complete.
Commencement: June 2008 Completion: Aug 2008

Project: Lot 7591 Gregory Street Parap. Old OTC/Telstra Site.

Developer: Yowdall Pty Ltd

Description of Works: Subdivision proposal to create 22 residential lots. Subdivision
works. Roads, drains and other service infrastructure.

Status: Design plans (civil) approved. Developer is proceeding with internal and external
works. External. Upgrade works for electricity supply in McDonald Street, sewer in Gregory
Street and outfall drain from the site down Gregory Street to east point Road.
Commencement: Mar 2008 Completion: Nov 2008

Project: Hidden Valley Industrial Subdivision Stage 3.

Developer: Blake Property Group Pty Ltd

Description of Works: Subdivision works. Roads, drains and other service infrastructure.
Status: Civil design plans approved. Construction under way.

Commencement: June 2008 Completion: Sep 2008.

Project: Lyons.
Developer: Lyons Development Corporation

Stage 1

Status: Civil Construction works on maintenance. Outstanding works bonded to facilitate
release. Landscape works not yet on maintenance.

Commencement: Late 2006 Completion: Released by DCC.

Stage 2

Status: Civil Construction works on maintenance. Landscape plans approved. Landscape
construction complete. Outstanding works bonded to facilitate release. Landscape works
not yet on maintenance.

Commencement: Late 2006 Completion: Released by DCC.

Stage 3 & 4

Status: Civil Construction works on maintenance. Landscape plans approved. Landscape
construction 90% complete. Outstanding works bonded to facilitate release.
Commencement: May 2007 Completion: Released by DCC.

Stage 5

Status: Civil construction complete. Landscape works 70% complete. Released by DCC.
Outstanding works bonded to facilitate release.

Commencement: July 2007 Completion: Mar 2008.

Stage 6.

Status: Civil construction complete. Landscape works 50% complete. Released by DCC.
Outstanding works bonded to facilitate release. Landscape works and intersection works
with Lee Point Road bonded.

Commencement: Sep 2007 Completion: June2008.

Stage 7.

Status: Civil construction complete. Landscape works 50% complete. Released by DCC.
Outstanding works bonded to facilitate release.

Commencement: Jan 2008 Completion: July 2008.



Stage 8.

Status: Civil construction complete. Landscape works 30% complete. Civil works on
maintenance

Commencement: April 2008. Completion: July 2008.

Project: Frances Park Residential Subdivision.

Developer: Trafalgar Corporate

Description of Works: Subdivision works. Roads drains and other service infrastructure.
Status: Civil construction 50% complete. Drainage 90% complete. Report to be provided to
Council re the proposed expenditure of Roadwork’s and Drainage contributions under the
Stuart Park Road Contribution Scheme and the Stuart Park Drainage Contribution
Scheme.

Commencement: Dec 2007. Completion: Oct 2008.

Project: Morandini Industrial Subdivision - Stage 2

Developer: F Morandini

Description of Works: Industrial subdivision works. Roads, drains and other service
infrastructure.

Status: Construction 90% complete. Completion: Updated to July 2008

SHOPPING CENTRE URBAN UPGRADES
Design Stage

Project: Wulagi Shopping Centre

Description of Works: Upgrade landscaping and Access.

Status: Construction to commence after Sep 6 2008 community event. Lighting for whole
of parking area complete and awaiting energising.

Commencement: Aug 2008 Completion: TBA

Construction Stage

Project: Jingili Shopping Centre

Description of Works: Upgrade landscaping and Access.

Status: Works practically complete.

Status: Works 95% complete Completion: Mid August 2008

OTHER WORKS
Design, Consultation and Construction including Re-development Works CBD

Project: Underground Electricity Supply Nightcliff, Millner, Rapid Creek, St 1, 2, 3
Description of Works: Undergrounding of supply by Power Water in the Nightcliff, Millner,
Rapid Creek area. Nightcliff St 1 finalised, works continuing in St 2 & 3

Status: Commenced May 2008 Completion: Late 2008

Project: Goyder Road / Gilruth Avenue / East point Road intersection.

Description of Works: Reconstruction of intersection and extension Of Goyder Road to
Darwin Middle School. Works being carried out by DIPE Roads Division. Works will be
taken over for future care and maintenance by DCC when all complete May 2009.
Commencement: Aug 2007 Completion: 2009



Project: Pandanus Building - Upgrade of Footpaths, Roads and Streetscape
Description of Works: Proposal to upgrade footpaths, roads, parking and streetscape
abutting the Pandanus building frontage along Litchfield Street, Knuckey Street and Woods
Street. Stage 1 is part Litchfield Street and half of Knuckey Street. This section completed
early Jan 2008. Stage 2 Woods Street end. Litchfield Street will continue in April 2008 for
completion mid May 2008. Temporary bus bay and 15 minutes parking with signage
initiated along Knuckey Street frontage to Mantra Hotel.

Status: Stage 1 works complete. Stage 2 works commenced.

Commencement: Mid Nov 2007. Completion: St 1 April 2008. St 2 End 2008

Project: Chinatown St 2 - Upgrade of Footpaths, Drainage, Roads and Streetscape
Description of Works: Proposal to upgrade footpaths, roads, parking and streetscape
abutting the Chinatown building frontage along Mitchell Street, Peel Street and Mott Court.
Status: On-site works continuing with 3 levels of underground car parking. External
infrastructure head works (electricity) completed.

Commencement: Mid Nov 2007. Completion: St 1 April 2008. St 2 End 2008

LATM WORKS 08/09 - Current Works
Design and Consultation

Report listing recommended LATM sites for construction in 08/09 to Council’s August 08
ordinary meeting.

BLACK SPOT WORKS 07/08 — 08/09 Current Works
Design and Consultation

Project: Woolner / Bishop / lliffe and Brewery Intersections

Description of Works: Reconstruct Woolner Road between Bishop St and Brewery Place
with the construction of a round-a-bout at the Brewery Place Intersection.

Status: Design phase commenced. 50% design review held on 11 Aug 08, detailed design
proceeding. Anticipated design completion date early October 2008.

Commencement: June 2008 Completion: TBA

OTHER WORKS
Design & Consultation and Construction

Project: Caryota Court Signalised Pedestrian Crossing.

Description of Works: Construction of signalised pedestrian crossing across Dick Ward
Drive adjacent to Caryota Court

Status: Works will be undertaken by our period contractor when available.
Commencement: TBA Completion: TBA

Project: Freshwater Road & Ada Street Round-a-bout

Description of Works: Improvements to the Freshwater Road approach of the existing
round-a-bout.

Status: Design complete, construction by Period Contractor, with the ACU for construction
scheduling.

Commencement: TBA Completion: TBA




Project: Upgrades to various bike paths and shared footways

Description of Works: Reconstruction and new works

Status: Construction complete

Commencement: Mid May 08 Completion: TBA

Project: Stage 2 extension of bike path / shared footway Rocklands Drive

Description of Works: From Manbulloo towards Tiwi Gardens Drive

Status: Scheduled for construction

Commencement: Last week June 2008 Completion: End August 2008

PARKS

Project: SAND, SOFT-FALL REFRESHMENT — VARIOUS PARKS

Description of Works: All Playgrounds throughout the Municipality requiring top up of
sand will be addressed.

Commencement: 12 August 2008 Completion: 29 August 2008

Project: DEAD FICUS VIREN REMOVED — HINKLER PARK, FANNIE BAY

Description of Works: Ficus removed due to Cyclone Helen damage as a result of Bora
infestation causing decline of structural integrity of tree. The area was letter boxed.

Staff will replant a cutting taken from the original tree once the area has been prepared.
Commencement: 4" September 2008 Completion: 5" September 2008

Project: WATER GARDENS UPGADE — JINGILI

Description of Works: Veolia Services have been contracted to pump out the water and
sludge from the ponds. Council staff are excavating the garden beds with Backhoe and
trucks to transport the matted Palm roots to the dump. Fresh topsoil will be added to
garden beds and planted out.

Commencement: August 2008 Completion: October 2008

Project: GARDEN-BED UPGADE — PARAP SHOPPING CENTER

Description of Works: Parap Shop is being upgraded to enhance vehicle visibility and
pedestrian usability. Staff are transplanting Cycads to be used again in the same area,
excavating garden beds and upgrade of Irrigation and installation of disabled access
footpath fronting Parap road on Parap place. Telephone boxes are being moved for better
vehicle and pedestrian visibility.

Commencement: 2" September 2008 Completion: October 2008




