

Update 32 – Final Update

2324-028B Smith Street Streetscape Improvements

Project Overview

The Smith Street Streetscape Improvements was delivered in partnership with the Northern Territory Government, seeing greening and cooling elements added to the stretch between Knuckey St and Whitfield St. Deliverables included additional trees and landscaping, improved pedestrian and active transport access, improved pedestrian lighting and seating, and public artwork.

Project Priorities

- Project timeline – all high impact works completed before peak season (July / August).
- Access – pedestrian access to all properties maintained during delivery.
- Safety – no lost time injuries or reportable incidents.
- Quality – no reconstruction of elements required.
- Budget – all works completed within overall budget allocation.

Current Status

Only minor, single-day activities remain within the Smith Street Road reserve which do not require significant traffic control or fencing.

Estimated Progress: 100%

Estimated End Date: All staged works are complete

Works Impact

Changes in access

- No changes to report on Smith Street.

Noise, dust, or service interruptions

- Controls remain in place for scheduled work.
- No planned service interruptions.

Forward Planning

The following work packages are planned or in progress as post-practical completion activities and are not included in the main project timeframe:

- Peel Street accessible car parking
Installation of accessible parking bays alongside the Commonwealth Bank commenced on 11 November and are expected to take three weeks. Works include reconstruction of the footpath and road surface.
- Finalisation of line marking and parking signage
All line marking and signage will be completed by the end of November. Removal of existing markings will occur after hours, with installation managed under local traffic control.
- Demobilisation of site compound
The site compound at Poinciana Park will be demobilised by the end of November, and the park will be rehabilitated to its original condition.

- Searcy and Edmunds intersection treatments

Installation of art treatments designed by local artists Denise Quall and Minna Leunig will be undertaken in early December. These works will be completed at night to minimise disruption.

Yours sincerely,

A handwritten signature in black ink, appearing to read "Jedda Bennett-Kellam".

Jedda Bennett-Kellam

14 November 2025

Sent via email.

Attachment A – Final Visual Program

