

## Darwin Civic Centre



### Tower Core Climbs Past Level 8 as Structure Rises


The Civic Centre development continued to make strong progress throughout June, with structural works advancing across the podium levels and the central core progressing from Level 7 to Level 8.

Key milestones achieved during the period included multiple concrete pours to the Level 3 and Level 4 suspended slab, ongoing column works across multiple levels, and continued progression of the perimeter scaffold. These activities have supported ongoing advancement of vertical and horizontal progression of the structure.

The focus for July will remain on the core, suspended slab formwork, reinforcement, post-tensioning and concrete activities, scaffold progression and commencing external water and sewer connections. These works are critical to maintaining structural momentum and supporting future trade access and coordination.

## Milestones achieved this period include:

- Installation of the satellite pump
- Core forming, steel reinforcement and concrete pours to Levels 7–8, including a system jump to Level 8
- Perimeter scaffolding and shade cloth progressing
- Forming, steel reinforcement and concrete pours to the Level 2, 3 and 4 suspended slabs and to columns on multiple levels



## Local context

- Over 98,500 hours worked
- 38 indigenous employees
- 24 apprentices/ trainees
- 3,229 tonnes recycled/ reused

## Project background

The new Civic Centre development will deliver a new home for City of Darwin, including civic offices and a public library and community facilities, in the heart of the CBD.

The project is being delivered by DCOH Pty Ltd on behalf of the City of Darwin.

### Traffic Management

Construction activity associated with utility connections is currently impacting Harry Chan Avenue, requiring a lane closure. Traffic management is in place to direct vehicles and pedestrians safely past the work site.

As construction progresses above ground, deliveries and crane lifts continue to be carefully scheduled to minimise disruption to surrounding streets and pedestrians. The community will continue to be notified in advance of any changes to local traffic conditions.

Visit our website for more information: [Civic Centre Development | City of Darwin | Darwin Council, Northern Territory](#)

## June 2026



### Contact us

For more information, contact [civiccentre.info@dcoh.au](mailto:civiccentre.info@dcoh.au) or visit: [Civic Centre Development | City of Darwin | Darwin Council, Northern Territory](#) for more information.