

### Reportable Contract Variations

Name	Supplies	Original Cost	Total Cost	% Increase	Applicable Exemption
Arjays Sales & Services Pty Ltd	Speed Check Signs	\$297,849.20	\$338,813.20	13.75%	Reg 42(5)
Civscapes NT	Goyder Road Beautification	\$277,621.89	\$362,257.32	30.49%	Reg 42(5)
Fulton Hogan	Road Resurfacing Bagot Oval Car Park Upgrade	\$2,052,290.80	\$2,295,716.13	11.86%	Reg 42(5)
YMCA	Pool Management Services	\$4,193,456	\$5,028,296	19.90%	General Instruction 1