

Update 10

2324-028B Smith Street Streetscape Improvements

Project Overview

The Smith Street Streetscape Improvements delivered in partnership with the Northern Territory Government will see greening and cooling elements added to the stretch between Knuckey St and Whitfield St. Deliverables include additional trees and landscaping, improved pedestrian and active transport access, improved pedestrian lighting and seating, and public artwork.

Project Priorities

- Project timeline – all high impact works completed before peak season (July / August)
- Access – pedestrian access to all properties maintained during delivery.
- Safety – no lost time injuries or reportable incidents
- Quality – no reconstruction of elements required.
- Budget – all works completed within overall budget allocation.

Current Status

Progress Summary:	Stage 1 works: <ul style="list-style-type: none"> - Light pole footings completed. - Seating node slabs completed. - Concrete pavement works underway. - Continued irrigation installation works. - Commenced excavating in-road tree pits.
Estimated Progress:	Overall – 27% Stage 1 – 46%
Estimated end date:	8 August 2025

Works Impact

Changes in access

- Nil.

Noise, dust, or service interruptions

- Noise may be generated from site activities. Noise generating works will be undertaken during normal working hours unless otherwise communicated.
- Controls are in place for dust control to reduce noise.
- There are no planned service interruptions.

Week Ahead

Next week is a short week due to the King's Birthday public holiday on Monday 9th June.

- Stage 1:
 - Seating nodes – installation of physical elements.
 - Construct concrete pavements.
 - Continue irrigation work.
 - Continue on-road tree pit installation.

Forward Planning

- Telstra will be conducting works on the corner of Knuckey Street from 16 June 2025 which are expected to take up to 4 weeks.
- The on-road tree pit installations are a critical path activity and will be closely monitored over the next week to confirm the timeline for work transitioning to the Stage 3 area.

Issue Reporting

- Nil

Key Contacts

City of Darwin

N: Jedda Bennett-Kellam

E: jedda.bennett-kellam@darwin.nt.gov.au

M: 0428 248 690

DEC Installations Pty Ltd

N: Jai Prolongeau

E: Jai.Prolongeau@DEC.net.au

M: 0437 941 798

Yours sincerely,

A handwritten signature in black ink, appearing to read "Jedda Bennett-Kellam".

Jedda Bennett-Kellam

6 June 2025

Sent via email.